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ESTIMATE RUN 11/04/2003

ESTIMATE SUMMARY 07:16:47

CONTID: C13553         ESTIMATE NO: 0001 PROG 2002

PCN: 13553-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wiley Jct - N (Phase II) PERCENT TIME:

PROJECT NO: NH 2872-015                   

Wiley Jct - N (Phase II)

NAME OF ROAD: 287B

PROJECT COUNTIES: PROWERS

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/01/2003 DATE TIME STARTED 10/14/2003

6374 S. RACINE CIRCLE DATE LET 09/04/2003 DATE WORK BEGAN

 DATE AWARDED 09/16/2003 DATE TIME STOPPED 10/21/2004

 DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED 10/21/2004

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,539,022.74 PARTICIPATING $ $ 83,487.40

AWARD PROJECT AMT: 8,812,920.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -405.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.21

CALENDAR DAYS

CALENDAR DAYS

0.88%

9,455,535.34

83,487.40

83,487.40

83,082.40

$

$

$

$

83,487.40

0.00

83,487.40

0.00

83,487.40

-405.00

0.00

83,082.40

0.00

AMOUNT DUE 83,082.40 83,082.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,082.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0 TIME ALLOW: 365

ORIG TIME ALLOW: 365
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

1,700.00000 0.000.000

0.00

0010 REMOVAL OF TREE 0.000

0.000

202-00010  
 

26.000

EACH

550.00000 0.000.000

0.00

0015 *REMOVAL OF DITCH LINING 0.000

0.000

202-00025  
 

75.000

LF  

4.00000 0.000.000

0.00

0020 *REMOVAL OF PIPE 0.000

8.000

202-00033  
 

82.500

EACH

300.00000 2,400.008.000

2,400.00

0025 *REMOVAL OF PIPE 0.000

0.000

202-00035  
 

2,970.000

LF  

16.00000 0.000.000

0.00

0030 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

190.000

EACH

4.00000 0.000.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

56.000

SY  

6.00000 0.000.000

0.00

0037 REM ASPHALT MAT (PLANING)(SPECIAL) 0.000

0.000

202-00246  
 

24,657.000

SY  

3.35000 0.000.000

0.00

0040 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

91.000

EACH

45.00000 0.000.000

0.00

0045 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

18,025.000

LF  

0.21000 0.000.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

1,375.000

LF  

2.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

13.000

EACH

110.00000 0.000.000

0.00

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

77,242.000

CY  

4.00000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 0.000

0.000

203-00060  
 

10,568.000

CY  

10.00000 0.000.000

0.00

0070 MUCK EXCAVATION 0.000

0.000

203-00100  
 

793.700

CY  

30.00000 0.000.000

0.00

0075 BLADING 0.000

0.000

203-01500  
 

150.000

HOUR

65.00000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

105.000

HOUR

140.00000 0.000.000

0.00

0085 *STRUCTURE EXCAVATION 0.000

20.800

206-00000  
 

2,760.700

CY  

5.00000 104.0020.800

104.00

0090 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

27.800

206-00065  
 

1,373.400

CY  

53.00000 1,473.4027.800

1,473.40

0091 STR BKFL (SPEC) 0.000

0.000

206-00050  
 

344.400

CY  

34.00000 0.000.000

0.00

0095 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

22.00000 0.000.000

0.00

0100 TOPSOIL 0.000

0.000

207-00205  
 

25,273.000

CY  

3.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *WETLAND TOPSOIL 0.000

0.000

207-00305  
 

0.000

CY  

20.00000 0.000.000

0.00

0110 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

79.000

EACH

11.00000 0.000.000

0.00

0115 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.00000 0.000.000

0.00

0120 TEMPORARY BERMS 0.000

0.000

208-00300  
 

0.000

LF  

35.00000 0.000.000

0.00

0125 WATER 0.000

0.000

209-00000  
 

65.000

MGAL

6.00000 0.000.000

0.00

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

7.000

EACH

200.00000 0.000.000

0.00

0135 RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0140 *RESET CHAIN LINK FENCE 0.000

0.000

210-01050  
 

0.000

LF  

12.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

48.500

ACRE

245.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) (UPLAND) 0.000

0.000

212-00006  
 

0.000

ACRE

30,000.00000 0.000.000

0.00

0155 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.000

ACRE

30,000.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

51.500

ACRE

225.00000 0.000.000

0.00

0165 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

9,700.000

LB  

1.45000 0.000.000

0.00

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 0.000

0.000

214-00350  
 

0.000

EACH

200.00000 0.000.000

0.00

0175 *WILLOW CUTTINGS 0.000

0.000

214-01015  
 

52.000

EACH

20.00000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

285.500

SY  

1.85000 0.000.000

0.00

0185 *SOIL RETENTION SYSTEM 0.000

0.000

216-00060  
 

0.000

SY  

4.20000 0.000.000

0.00

0190 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

0.000

CY  

32.50000 0.000.000

0.00

0195 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

21,075.000

TON 

7.35000 0.000.000

0.00

0196 ABC (CL 6) 0.000

0.000

304-06007  
 

68.800

CY  

34.00000 0.000.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

370.060

TON 

70.00000 0.000.000

0.00

0201 COLD BITUM PVMT (RECYCLED) (PATCHING) 0.000

0.000

406-09501  
 

51.670

TON 

150.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 CONCRETE PAVEMENT (8 INCH) 0.000

0.000

412-00800  
 

10,425.810

SY  

17.60000 0.000.000

0.00

0210 *CONCRETE PAVEMENT (10-1/2 INCH) 0.000

0.000

412-01050  
 

245,881.000

SY  

20.75000 0.000.000

0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

2.20898 0.000.000

0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

2.37000 0.000.000

0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000

0.000SY  

2.29083 0.000.000

0.00

0210 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

0.93000 0.000.000

0.00

0210 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

0.91825 0.000.000

0.00

0210 MATERIAL ALLOWANCE SAND 0.000

0.000SY  

0.99900 0.000.000

0.00

0210 MATERIAL ALLOWANCE DOWEL BARS 0.000

0.000SY  

0.69001 0.000.000

0.00

0210 MATERIAL ALLOWANCE TIE BARS 0.000

0.000SY  

0.34091 0.000.000

0.00

0211 GEOTEXTILE (DRAIN) (CL A) 0.000

0.000

420-00110  
 

442.290

SY  

7.20000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

50.050

CY  

319.00000 0.000.000

0.00

0220 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.50000 0.000.000

0.00

0225 *18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

352.000

LF  

46.00000 0.000.000

0.00

0230 *24 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01240  
 

952.000

LF  

52.00000 0.000.000

0.00

0235 *30 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01300  
 

216.000

LF  

60.00000 0.000.000

0.00

0240 *36 INCH REINFORCED CONCRETE PIPE 0.000

160.000

603-01360  
 

992.000

LF  

69.00000 11,040.00160.000

11,040.00

0245 *42 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01420  
 

232.000

LF  

80.00000 0.000.000

0.00

0250 *54 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01540  
 

120.000

LF  

108.40000 0.000.000

0.00

0252 *24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

1.000

EACH

534.00000 0.000.000

0.00

0254 *54 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05054  
 

1.000

EACH

1,628.00000 0.000.000

0.00

0255 *18 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33018  
 

0.000

EACH

960.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *24 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33024  
 

12.000

EACH

1,162.00000 0.000.000

0.00

0265 *30 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33030  
 

6.000

EACH

1,673.00000 0.000.000

0.00

0270 *36 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33036  
 

26.000

EACH

2,200.00000 0.000.000

0.00

0275 *42 INCH PIPE SAFETY END TREATMENT 0.000

0.000

603-33042  
 

6.000

EACH

2,600.00000 0.000.000

0.00

0278 15 IN PLASTIC PIPE 0.000

0.000

603-50015  
 

178.000

LF  

19.44000 0.000.000

0.00

0280 *18 INCH FLEXIBLE PIPE 0.000

0.000

603-61180  
 

508.000

LF  

23.60000 0.000.000

0.00

0283 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

1.000

EACH

1,940.00000 0.000.000

0.00

0285 *MANHOLE BOX BASE (10 FOOT) 0.000

0.000

604-31010  
 

2.000

EACH

3,500.00000 0.000.000

0.00

0290 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

10.00000 0.000.000

0.00

0291 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

3,568.800

LF  

11.65000 0.000.000

0.00

0295 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

725.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0296 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

12.000

EACH

875.00000 0.000.000

0.00

0300 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

0.000

EACH

700.00000 0.000.000

0.00

0301 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

17.000

EACH

800.00000 0.000.000

0.00

0305 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

0.000

EACH

725.00000 0.000.000

0.00

0306 *END ANCHORAGE TYPE 3K 0.000

0.000

606-01390  
 

17.000

EACH

825.00000 0.000.000

0.00

0310 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

0.000

EACH

1,190.00000 0.000.000

0.00

0311 *END ANCHOR (FLARED) 0.000

0.000

606-02005  
 

10.000

EACH

1,330.00000 0.000.000

0.00

0315 *END POST 0.000

0.000

607-00005  
 

29.000

EACH

90.00000 0.000.000

0.00

0320 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

21.000

EACH

90.00000 0.000.000

0.00

0325 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

15,200.000

LF  

0.90000 0.000.000

0.00

0330 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

3,021.000

LF  

1.25000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

293.000

EACH

15.00000 0.000.000

0.00

0340 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

61.000

EACH

16.00000 0.000.000

0.00

0345 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

6.000

EACH

17.00000 0.000.000

0.00

0350 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

400.000

SF  

16.00000 0.000.000

0.00

0355 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

403.000

SF  

16.00000 0.000.000

0.00

0360 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

74.000

LF  

9.00000 0.000.000

0.00

0365 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

651.000

LF  

18.00000 0.000.000

0.00

0370 *48 INCH CULVERT PIPE 0.000

0.000

617-00048  
 

362.000

LF  

80.00000 0.000.000

0.00

0375 *60 INCH CULVERT PIPE 0.000

0.000

617-00060  
 

94.000

LF  

88.00000 0.000.000

0.00

0380 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000

0.000

617-04018  
 

3,958.000

LF  

39.00000 0.000.000

0.00

0385 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000

166.000

617-04024  
 

1,946.000

LF  

36.00000 5,976.00166.000

5,976.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 DETOUR (PAVEMENT) 0.000

0.000

621-00425  
 

1.000

L S 

57,000.00000 0.000.000

0.00

0395 *CONSTRUCTION SURVEYING 0.000

0.106

625-00000  
 

1.000

L S 

65,000.00000 6,890.000.106

6,890.00

0396 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

218.340

HOUR

100.00000 0.000.000

0.00

0400 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

443,853.00000 0.000.000

0.00

0405 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

361.000

GAL 

70.00000 0.000.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

33,053.000

SF  

9.00000 0.000.000

0.00

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

560.000

SF  

14.00000 0.000.000

0.00

0420 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

350.00000 0.000.000

0.00

0425 *FLAGGING 0.000

289.000

630-00000  
 

20,069.500

HOUR

16.00000 4,624.00289.000

4,624.00

0430 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

2,364.500

HOUR

35.00000 0.000.000

0.00

0435 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

173.000

DAY 

80.00000 720.009.000

720.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC CONTROL MANAGEMENT 0.000

10.000

630-00012  
 

262.000

DAY 

300.00000 3,000.0010.000

3,000.00

0445 *FLASHING BEACON (PORTABLE) 0.000

3.500

630-80001  
 

12.000

EACH

850.00000 2,975.003.500

2,975.00

0450 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

22.000

EACH

300.00000 0.000.000

0.00

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

1.000

EACH

90.00000 0.000.000

0.00

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

21.000

630-80342  
 

134.000

EACH

95.00000 1,995.0021.000

1,995.00

0465 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

553.000

SF  

23.00000 0.000.000

0.00

0470 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

15,000.00000 15,000.001.000

15,000.00

0475 *DRUM CHANNELIZING DEVICE 0.000

3.000

630-80360  
 

379.000

EACH

60.00000 180.003.000

180.00

0476 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

17.000

EACH

82.50000 0.000.000

0.00

0480 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

260.000

LF  

20.00000 0.000.000

0.00

0485 *TRAFFIC CONE 0.000

10.000

630-80380  
 

183.000

EACH

11.00000 110.0010.000

110.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

164,879.730

F A 

1.00000 0.000.000

0.00

0495 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0500 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

5,251.200

F A 

1.00000 0.000.000

0.00

0505 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

244,759.150

F A 

1.00000 0.000.000

0.00

0510 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 F/A LANE RENTAL I/D 0.000

0.000

700-70035  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A RELOCATE UTILITIES 0.000

0.000

700-70100  
 

39,858.840

F A 

1.00000 0.000.000

0.00

0525 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0526 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 
LINE

0.000

0.000

900-00006  
 

2,324.410

DOL 

1.00000 0.000.000

0.00

0527 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 0.000

0.000

900-00006  
 

623.040

DOL 

1.00000 0.000.000

0.00

0528 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN-MARTIN TRUCKING 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 ADDED ITEM (DOLLAR)/ CORRECTIVE WORK 0.000

0.000

900-00006  
 

19,933.840

DOL 

1.00000 0.000.000

0.00

0730 ADDED ITEM (LUMP SUM)/ CORRECTIVE WORK-CRCC SHARE 0.000

0.000

900-00014  
 

0.000

L S 

15,000.00000 0.000.000

0.00

CAT 56,487.4056,487.409,116,617.38CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE L-26-BS 

0530 *REMOVAL OF WALL 0.000

0.000

202-00150  
 

1.000

EACH

880.00000 0.000.000

0.00

0535 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

93.000

LF  

8.00000 0.000.000

0.00

0540 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

1,078.000

CY  

5.00000 0.000.000

0.00

0545 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

73.000

CY  

22.00000 0.000.000

0.00

0550 *SHORING 0.000

0.000

206-01750  
 

1.000

L S 

4,000.00000 0.000.000

0.00

0555 *AGGREGATE BASE COURSE (CLASS 2) 0.000

0.000

304-02005  
 

264.000

CY  

32.50000 0.000.000

0.00

0558 RIPRAP (12 IN) 0.000

0.000

506-00212  
 

37.000

CY  

93.50000 0.000.000

0.00

0560 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

100.600

CY  

328.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-BS 

0565 *REINFORCING STEEL 0.000

0.000

602-00000  
 

8,733.000

LB  

0.50000 0.000.000

0.00

0570 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

56.00000 0.000.000

0.00

0571 BRDG RAIL TY 10R 0.000

0.000

606-11010  
 

96.000

LF  

64.00000 0.000.000

0.00

CAT 0.000.0068,166.80CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE L-26-C 

0573 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,542.000

SY  

11.00000 0.000.000

0.00

0575 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

949.000

CY  

5.00000 0.000.000

0.00

0580 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

180.000

CY  

53.00000 0.000.000

0.00

0585 *CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

418.000

CY  

230.00000 0.000.000

0.00

0590 *REINFORCING STEEL 0.000

0.000

602-00000  
 

70,872.000

LB  

0.50000 0.000.000

0.00

0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.24500 0.000.000

0.00

0595 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

35,886.000

LB  

0.66000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE L-26-C 

0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000

0.000NCU 

0.45350 0.000.000

0.00

CAT 0.000.00186,507.76CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE L-26-BP 

0600 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

304.000

SY  

8.00000 0.000.000

0.00

0605 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

158.000

LF  

8.00000 0.000.000

0.00

0610 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

159.000

CY  

5.00000 0.000.000

0.00

0615 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

36.000

CY  

53.00000 0.000.000

0.00

0620 *CONCRETE SEALER 0.000

0.000

515-00400  
 

537.000

SY  

5.60000 0.000.000

0.00

0625 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

116.000

LF  

77.00000 0.000.000

0.00

0630 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

103.000

CY  

217.00000 0.000.000

0.00

0635 *CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

23.000

CY  

497.00000 0.000.000

0.00

0640 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

537.000

SY  

4.50000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE L-26-BP 

0645 *REINFORCING STEEL 0.000

0.000

602-00000  
 

15,092.000

LB  

0.50000 0.000.000

0.00

0650 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

56.00000 0.000.000

0.00

0651 BRDG RAIL TY 10R 0.000

0.000

606-11010  
 

158.000

LF  

64.00000 0.000.000

0.00

CAT 0.000.0072,194.70CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE L-26-BQ 

0655 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

302.000

SY  

8.00000 0.000.000

0.00

0660 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

158.000

LF  

8.00000 0.000.000

0.00

0665 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

158.000

CY  

5.00000 0.000.000

0.00

0670 *STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

36.000

CY  

53.00000 0.000.000

0.00

0675 *CONCRETE SEALER 0.000

0.000

515-00400  
 

531.000

SY  

5.60000 0.000.000

0.00

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

99.000

LF  

77.00000 0.000.000

0.00

0685 *CONCRETE CLASS D (BRIDGE) 0.000

0.000

601-03040  
 

98.000

CY  

217.00000 0.000.000

0.00
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PCN: 13553-BID    ESTIMATE RUN 11/04/2003

PROJECT: NH 2872-015                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:16:47

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE L-26-BQ 

0690 *CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

22.000

CY  

497.00000 0.000.000

0.00

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000

0.000

601-40250  
 

537.000

SY  

4.50000 0.000.000

0.00

0700 *REINFORCING STEEL 0.000

0.000

602-00000  
 

13,666.000

LB  

0.50000 0.000.000

0.00

0705 *BRIDGE RAIL TYPE 10R 0.000

0.000

606-11010  
 

0.000

LF  

56.00000 0.000.000

0.00

0706 BRDG RAIL TY 10R 0.000

0.000

606-11010  
 

158.000

LF  

64.00000 0.000.000

0.00

CAT 0.000.0068,536.10CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

15,000.00

0715 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

11,000.00000 11,000.001.000

11,000.00

0720 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 27,000.0027,000.0027,000.00CURRENT AMT0400 $ $ $

$ 83,487.4083,487.40$9,539,022.74$CURRENT AMTPROJECT TOTAL


